

**GOVERNMENT OF TELANGANA  
ABSTRACT**

Minor Irrigation – Krishna Basin – Revised Estimate - Mini Tank Bund – Restoration and Development of Chowdary Cheruvu, Suryapet (V&M), Suryapet District – Revised Administrative Approval - Accorded – Orders - Issued.

---

**IRRIGATION AND CAD (MK) DEPARTMENT**

**G.O.Rt.No. 670**

**Dated: 21-07-2017**

**Read the following:-**

1. G.O.Ms.No.89, I&CAD(MIT) Dept., dated:15.05.2015
2. G.O.Rt.No.Rt.No.863, I&CAD (MIT) Dept., dated:05.12.2015
3. From the Chief Engineer, Minor Irrigation (KB), Lr.No.DCE-I/ OT.3/AEE.2/Suryapet MTB/RE/2016, dt.27.04.2017.
4. From the Engineer-in-Chief(IW), Hyderabad, Lr.No.ENC/ IW/ P&M/ EE/DEE/AEE.7/REs/2016, dated:13.06.2017.

<><><>

**ORDER:**

In the G.O.2<sup>nd</sup> read above, Government have accorded administrative approval for an amount of Rs.1057.00 Lakhs for Restoration and Development of Chowdary Cheruvu, Suryapet (V&M), Suryapet District.

2. In the letter 4<sup>th</sup> read above, the Engineer-in-Chief (I.W), Hyderabad has informed that, the Committee of Chief Engineers has examined the deviations in the Revised Estimate and after detailed discussions, the Committee of Chief Engineers Recommended to the Government for Revised Administrative sanction for Rs. 1878.20/- lakhs for Restoration and Development of Chowdary Cheruvu, Suryapet (V&M), Suryapet District.

3. Government after careful examination of the matter, hereby accord Revised Administrative Approval for an amount of Rs.16,32,05,900/- (Rupees Sixteen Crores Thirty Two Lakhs Five Thousand and Nine Hundred Only) for the work "Restoration and Development of Chowdary Cheruvu as Mini Tank Bund, Suryapet (V&M), Suryapet District under Mission Kakatiya for the Financial Year 2017-18 in relaxation of orders issued in the G.O.1<sup>st</sup> read above and the Chief Engineer, Minor Irrigation, Hyderabad is instructed to ensure sufficient funds for the additional sanction from the available budget and also to ensure the eligibility of the contractor before entrusting the above work, since the said Revised Estimate ECV comes under class-I contractor as per (Annexure.III) of G.O.Ms.No.66, dated:20.04.2015.

4. The expenditure sanctioned in para (3) above shall be debited to the Head account "4702 COL on M.I. MH-101-Surface Water GH-25 State Sector Plan SH-(23) – Mission Kakatiya – 530 Major works – 531 Other Expenditure.

P.T.O

5. The Chief Engineer, Minor Irrigation (GB), Hyderabad shall take necessary action accordingly to complete the work within the stipulated period and submit the utilization certificate to Government.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O. No.8002/475/A2/EBS.IX/17, Dated 04.07.2017.

**(BY ORDER IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ  
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-chief (I.W), Hyderabad  
The Chief Engineer, Minor Irrigation (KB), Hyderabad

**Copy to:-**

The District Collector, Suryapet District.  
The Finance (EBS.IX) Department.  
The Accountant General, T.S. Hyderabad.  
The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.  
The P.S to Addl.Secretary to CM  
The PS to Hon'ble Minister (I. M, and L A)  
The PS to Principal Secretary to Government, I & CAD Department.  
The PA to DS (S), I & CAD Department  
SF/SCs (C.No.5955/M.K/A2/2017).

**// FORWARDED BY ORDER //**

**SECTION OFFICER**